

Estimated Calendar of Events for Phase 2 System Requirements Public Comment Processes

- 8-9** Post initial draft for phase 2 (Done)
- 8-21** Pull and review comments and revise draft
- 8-26** Post revised draft
- 9-4** Pull and review comments and revise draft
- 9-13** Final system requirements document complete
(may not be posted until release of RFP on 10-1).

Review of comments and revisions to system requirements will be accomplished by SOS staff and Technical Volunteers.