

# PILOT ELECTION REVIEW COMMITTEE

## SEPTEMBER 3, 2015 MEETING



**Colorado Secretary of State**  
**Elections Division**

# Agenda

- Public comment
- Recap of temporarily approved systems
- Status of prospective pilot counties
- Follow-up items from prior meetings
  - ❖ Update and corrected county survey: Plans to acquire new voting system
  - ❖ Arrangements for disabled persons to use each system's accessible devices

# Agenda (continued)

- Review draft evaluation forms
  - ❖ In-person voter evaluation form (version 5)
  - ❖ County evaluation form (version 3)
- Schedule PERC member observation of election database ballot builds
- New business
- Adjournment

# Public Comment

- All those who wish to comment or testify should complete and sign the sign-up sheet on the back table, so the committee knows who you are and the organization you represent, if any
- Depending on the number of people who wish to comment, we may need to limit speakers to 3 minutes each
- Public comments submitted for today's meeting:
  - ❖ Teak Simonton (2 comments)

# Recap of Temporarily Approved Systems

- On August 4<sup>th</sup>, Secretary Williams temporarily approved the following systems:
  - ❖ Clear Ballot Group – ClearVote 1.0
  - ❖ Dominion Voting Systems – Democracy Suite 4.19
  - ❖ Election Systems & Software – EVS 5.2.0.3
  - ❖ Hart InterCivic – Verity Voting 1.0 with Verity Data 1.3.3
- Temporary approval letters, approved test plans and final test reports are available at <http://www.sos.state.co.us/pubs/elections/VotingSystems/tempApproval.html>
- Final requirements matrices, conditions of temporary use and system documentation not designated as proprietary or confidential by provider, will be posted as soon as possible

# Recap of Pilot Counties

➤ The counties that will pilot the temporarily approved systems are:

- ❖ Clear Ballot: Adams and Gilpin
- ❖ Dominion: Denver and Mesa
- ❖ ES&S: Jefferson and Teller
- ❖ Hart InterCivic: Douglas and Garfield

# Status of Pilot Counties

- Trusted build and acceptance testing has been completed in all pilot counties
  - ❖ Jefferson County requires additional BMDs and VSPC scanners, because it plans to conduct school district recall at same time as Coordinated Election.
  - ❖ Voting systems team will perform trusted build and acceptance testing when new equipment arrives
- Updated Election Event Schedule
  - ❖ Review updated compiled event schedule
  - ❖ Discuss PERC attendance at election database builds/ballot layout events next week

# Follow-up Items from Prior Meetings

- Updated and corrected county survey responses – tentative voting system acquisition plans
- Arrangements for disabled persons to use accessible voting devices for each system, to be organized by Jennifer Levin
  - ❖ Denver, Adams, Jefferson and Douglas are all willing to arrange a date and time, before their logic and accuracy tests
  - ❖ Exact dates and times TBD
  - ❖ Braille evaluation form is not a viable option – request Jennifer or others to provide assistance to those with impaired vision

# Review Draft Evaluation Forms

- In-person voter form – should finalize today
- County evaluation form – hope to finalize today
- PERC evaluation form – same content as county evaluation form, with different headings

# PERC Observation of Database Builds

- Following database builds are scheduled:
  - ❖ Adams (Clear Ballot): 9/5
  - ❖ Denver (Dominion): 9/4
  - ❖ Douglas (Hart) and Mesa (Dominion): 9/8
  - ❖ Jefferson (ES&S) and Garfield (Hart): 9/9

# New business & adjournment

## ➤ Future PERC meetings:

- ❖ September 10, 2015: Risk-limiting audit presentation by Philip Stark
- ❖ September 17, 2015: Review drafts of election judge and watcher forms; updated evaluation matrix
- ❖ September 24, 2015: Finalize all remaining evaluation forms and matrix; discuss subsequent meeting schedule to review completed evaluations and supplemental information to be presented by providers

## ➤ Questions from the committee members?

## ➤ Adjourn